State of California Department of Transportation

HVL WPCP

PLACE RUBBERI ZED ASPHALT CONCRETE (818) 767-8418

Page 1
Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY I N LONG BEACH FREEWAY ELECTRI C WANG, PAUL $295,281 02/17/09  100%
07-457104 SIGNAL HILL, AND BELLFLOWER AT 5942 ACORN STREET 14620 CARMVENI TA ROAD $250, 12‘(‘) 83; 8% 83 83%
VARI QUS LOCATI ONS Rl VERSI DE, CA 92504 NORWALK, - CA 90650
I NSTALL LEFT TURN SI GNALS ’ (562) 926- 2537 SUSPENDED
HB1 WecP
07-LA-1-4.5/6.8 IN LOS ANGELES COUNTY | N LONG BEACH ALL AVERI CAN ASPHALT SAAD, HUSSEI N $878, 663 04/02/09 95%
07-3Y5204 AND SI GNAL HI LL FROM TEMPLE AVENUE TOP O BOX 2229 11229 S. \WDODRUFF $7231 igé 835 gg; gg 92%
MAGNCLI A AVENUE AVE $67,
HOT M X ASPHALT OVERLAY CA 928782229 DQ/\NEY CA 90241 09724709
(951)736-7600 562) 401- 3333
HML WPCP (562) 401-
07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VAR OUS O DONNELL CONSTRUCTI ON, INC.  TRAN, KELVIN $449, 840 08/ 20/ 09 0%
07-226544 LOCATI ONS 559 W COVI NA BLVD. 11229 S. \NOCDRUEF $0 08/27/09 0%
SARR- X037- ( 148) E | NSTALL VERTI CAL CLEARANCE AVE $0 08/30/10
X0-37 1- (8E) SAN DI MAS, CA 91773
0 DOMNEY, CA 90241
HAo1 PCP (562) 401- 3333
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $11, 543,915 05/ 04/ 05 0%
07-1660U4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11, ;ig, ggi f{g; (1);; f1>g 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUITE 200
WESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310) 649- 1821 SATI S
07-LA-1-32.3/32.3 IN LA COINCITY OF LOS ANGELES AT  CALI FORNI A PROFESSI ONAL RAM N, SI XTO $103,808 05/27/09 15%
07-459104 | NTERSECTI ON OF LI NCOLN BOULEVARD AND ELECTRI CAL ENG NEERI NG 12975 CULVER BLVD. ig, ggg (1);5 gz; gg 506
VI CTORI A AVENUE 9316 MABEL AVENUE LOS ANGELES, CA 90066 '
| NSTALL PEDESTRI AN SMART CROSSWALK .
SOUTH EL MONTE CA 91733 (213) 216- 4406
HB4N WPCP (626) 452- 8658
07- LA-1- 35. 3/ 46. 9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SI XTO M $6, 318,127 12/ 12/ 07 77%
07- 254304 MONI CA, LOS ANGELES AND MALIBU FROM P O BOX 1489 12975 CULVER BLVD. $5, 469, sgg (1)55 2(1)5 8273 96%
PALI SADES BEACH ROAD TO MALI BU LAGOON
SUN VALLEY CA 913531489 LGS ANGELES, CA 90066
BRI DCGE. (213) 216- 4406 SUSPENDED
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-47.5/62. 2 IN LOS ANGELES COUNTY I N MALI BU AT  DREAMBUI LDER ROBI LLOS, RAMN $383,599 10/ 09/ 08 35%
001;;3370? VARI QUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE 12975 W CULVER BLVD. $égg, ggé 125 gg; 82 35%
( ) OF VEBB WAY TO 0.1 M LE EAST OF LOS ANGELES, CA 90066 '
-0 MULHOLLAND HI GHWAY PLACENTI A CA 92870 213) 798- 6008
(714) 646- 3697 (213)
I NSTALL METAL BEAM GUARD RAI L
HB1 WPCP
07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY I N MALI BU FROMORTIZ ASPHALT PAVI NG, |NC. ROBI LLOS, RAMON $1, 486, 400 12/ 18/ 08 72%
07-3Y4704 LATI GO SHORE DRI VE TO GUERNSEY AVENUEP. 0. BOX 883 12975 W CULVER BLVD. ii’ ig;" 228 ﬁ; gg; gg 98%
RUBBERI ZED HOT M X ASPHALT OVERLAY RN
COLTON, CA 92324 LOS ANGELES, CA 90066
(213) 798- 6008
HML WPCP
07-LA-2-15.0/22.8 IN LOS ANGELES CO I N LOS ANGELES ALL ANERI CAN ASPHALT SHALVI RI, ALl $1,011, 241 04/17/09 0%
07-3Y3404 GLENDALE AND LA CANADA FLI NTRI DGE P O BOX 2229 2090 FERN LANE 28 05/ 04/ 09 0%
FROM ROUTE 2/5 SEPARATI ON TO
OORCNA, CA 92878 GLENDALE, CA 91208
FOOTHI LL BOULEVARD (818) 637- 2506
COLD PLAN AC PAVEMENT
HVLB WPCP
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY | N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $21, 575, sgg 8;; gg; gg 98%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637. 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY I N AND NEAR LA SOUTHLAND CONSTRUCTI ON SHALVI RI, ALl $901,360 12/29/08 84%
07-119734 CANADA- FLI NTRI DGE AND PASADENA AT 3943 |RVINE BLVD., NO. 40 2090 FERN LANE $;g% ggg (1)%5 gg; gg 37%
VARI OUS LOCATI ONS FROM LA CANADA ARCH GLENDALE, CA 91208 :
BRI DGE TO SI DEHI LL VI TRVINE, CA 92602 (818) 637- 2506
REPLACE AND UPGRADE BRI DGE RAI LI NG
HA21 WPCP
07- LA-2-26.5/64. 1 LA-2, ANGELES CREST HW W THI N BALTAZAR CONSTRUCTI ON, INC.  RESLER, CEASAR $6, 485, 000 09/ 04/ 09 0%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 236 EAST ARROW HWY. 2090 FERN LN :g f{g; 82; gg 0%
G TY OF LA CANADA OV NA CA 91722 GLENDALE, CA 91208
REPAI R SHOULDER & DRAI NAGE DAMAGED ’ (818) 209- 6574
BY FIRE
SHA04220.
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-2-26.5/64. 1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $11,550 09/ 04/ 09 0%
07-2X6704 HWY. W THEN ANGELES NATI ONAL FOREST 9901 GLENOAKS BLVD. 2090 FERN LN. 23 22; 83; 83 0%
DI RS ENERCENCY FA SUN VALLEY, CA 91352 GLENDALE, CA 91208
RPAI R GUARDRAI L | NSTALLATNS DAMGED ’ (818) 209- 6574
BY FIRE
20.10. 201
.13
07-LA-2-74.0/74. 1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 666,486 05/14/08  100%
07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE $2, 634, Ogg 825 gg; 82 99%
CONSTRUCT BRI DGE GLENDALE, CA 91208
SANTA FE SPRI NGS, CA 90670 '
(818) 637- 2506
HA23 WeCP
07-LA-5-1.2/9.7 IN LOS ANGELES COUNTY I N LA M RADA, POWELL CONSTRUCTI ON TAWFI K, GANMAL $644, 225 03/12/09 68%
07-4L5304 SANTA FE SPRI NGS, NORWALK, DOWKEY, 8555 BANANA AVE. 11229 S. \WDODRUFE $617, 1;3 83; gg; gg 93%
MONTEBELLO, PI CO R VER AND THE CI TY FONTANA. CA 92335 AVE.
OF COMMERCE ' DOMNEY, CA 90241
TREAT BRI DGE DECK .
VB VPCP (562) 401- 3333
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC.  JAHROM , REZA $371,297 05/21/08 49%
07-2Y6804 FROM CARVENI TA ROAD OVERCROSSING TO 133 N. PI XLEY STREET 11229 SOUTH WOODRUFF $298, 3% 825 255 82 79%
NORTH BROADWAY OVERCROSSI NG AVENUE
REPLACE JO NT SEAL ORANGE, CA 92868 DOMEY CA 90241
VB - (562) 401- 3333
07-LA-5-6.8/18. 4 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS | ZADPANAH, MOE $3, 863,080 06/ 05/ 08 71%
AQEE X037- (142) E LCCAT! NS 8555 BANANA AVENUE 2550 CCRPCRATE PLACE, 4411 000 03031y 9%
CONSTRUCT LI TTER REMOVAL DEVI CES SUl TE C 107 !
| MXO- 37 1- ( 2E) FONTANA, CA 92335-3019
0 MONTEREY PARK, CA 91754
HAd2 SvPPP (323)981- 1795
07-LA-5-12.6/12.6 IN LOS ANGELES COUNTY | N COMMERCE AT UNI QUE PERFORMANCE CONSTR. | NCALONZO, BERNARD $199, 027 02/09/09 75%
07-452204 NORTHBOUND ON AND OFF RAMPS TO 1931 NEWPORT BLVD., SUITE D 14620 CARVEN TA ROAD $é?1:j, gég gg; Sg; 83 67%
TELEGRAPH ROAD AND CAMFI ELD AVENUE NORWALK, CA 90650 :
MODI FY TRAFFI C SI GNAL COSTA MESA, CA 92627 (562) 926- 2537

HB4N WPCP
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.9/19.9 IN LA CO IN LOS ANGELES AND CITY OF T & G CONSTRUCTI ON, | NC. AZI MA, HASSAN $133,010 04/01/09  100%
07-4L4704 COMMERCE AT VARI OUS LOCATI ONS 1227 BRIDGE ST. SU TE B 2550 CORPORATE PLACE, $95, 252 04/20/ 09 71%
TREAT BRI DGE W TH METHACRYLATE SUTE C 107 $68, 850  09/21/09
YUBA CITY, CA 95991
MONTEREY PARK, CA 91754 OVER RUN
VB VPCP (323)981-1795
07- LA-5-15. 6/ 16. 3 IN LOS ANGELES COUNTY I N LOS ANGELES POVELL CONSTRUCTORS WANG, SI MON YEH FU $3,345,019 08/19/08  100%
07-217404 ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE 1615 SOUTH WALL $2, 288,849 09/ 05/ 08 68%
ACHS- 005- (940) E UNDERCRGSS! NG TO 0.3 KM SOUTH OF STREET $197,189 03/22/10
G (;)- 0529- (0E) LORENA STREET OVERCROSSI NG FONTANA,  CA 92335 LOS ANGELES, CA 9015
o W DEN RAMP B}
HBAN SWPPP (213) 620- 2039
07- LA-5-16. 6/ 0 IN LOS ANGELES CONUNTY | N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $258,309 06/10/ 09 45%
07-0P7904 AT SOTO STREET ON RAMP ENG NEERI NG CONSTRUCTI ON I NC 2550 CORPORATE PLACE, $2,738 06/24/09 1%
PLACE HOT M X ASPHALT 1792 KAl SER AVENUE SUTE G 107 $2,738  09/30/09
IRVINE, CA 92614-5706 “302]3E§§I Tﬁg? CA 91754
HA22 WPCP (323) 981-
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 825,229 10/ 24/ 05 94%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $41, 970,577 11/ 05/ 05 90%
ACl M 005 - (064) E $782,017 10/31/10
VAR QUS LOCATI ONS VI STA, CA 92081-8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT ' ) (818) 637- 2506
HA22 wecP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS W DJAJA, DANI EL $5,573,319 12/ 20/ 06 72%
07-2266A4 LOCATI ONS P.O. BOX 698 1200 S. SEPULVEDA $5,293,983 01/17/07 97%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $0 05/10/10
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd2 - (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE ANDP&D LANDSCAPE MANAGEMENT KWAN, KIN $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN SERVI CES 2090 FERN LANE $359,527 07/06/06 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH999 TOMN & COUNTRY RD. 4TH FLR GLENDALE, CA 91208 $1,944  12/04/09
OF ALAMEDA AVENUE (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON ORANGE,  CA 92868 SATI S

HB311 WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY I N LOS ANGELES BALFOUR BEATTY AL- JAMAL, ABDUL $14, 925,243 05/ 14/ 09 17%
07- 235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF | NFRASTRUCTURE, | NC. 13171 TELFAI R AVENUE, $1;$%g§' ggg 82; 2‘2‘; (1’8 7%

ROXFORD STREET UNDERCROSSI NG 2333 COURAGE DRIVE, SUTE C sSu TE 102 ’

SOUNDWALLS CONSTRUCTI ON

FAI RFI ELD, CA 94533 Sg'igm;f;?séa“z

HB5 SWPPP (818) 364-
07- LA-5-43.0/ 44. 5 FI RE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLI N ENG NEERI NG | NCPASEBANI, M $4,250,000 12/02/08  100%
07- 2X3004 THE SYLMAR AND SANTA CLARI TA AREA OF 10641 FULTON COURT 25061 W AVE STANFORD $2, 545, 5;3 g; g;; gg 60%

THE LA-5 LA-14 & LA 210 FREEWAY A A 91730 #70

| NTERCHANGES DI R S EMERGE NCHO CLCAMONGA, VALENCI A, CA 91355 OVER RUN

REPAI R FI RE DAMAGE .
01130 (661) 257- 0273
07- LA-5- 44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $119, 851,880 03/27/08 27%
07-168004 CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.O BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE, $49, 413, 314 05/ 01/ 08 1%
CMLN- 6207- (046) N CONSTRUCT HOV LANES AND CONNECTORS U TE 101 $3,917,231 08/23/12
--0) BLOOM NGTON, CA 92316

SYLMAR, CA 91342

HEL3 - (818) 364- 2760
07- LA- 5- 49. 0/ 60 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  PASEBANI, M $6, 577,326 09/ 15/ 08 56%
07- 1X6204 CLARI TA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W AVE STANFORD $6, 764,583  10/01/08 90%
ACl M 005 - (007)E UNDERCROSS] NG TO LAKE HUGHES ROAD N VALLey cn 1051480 70 $120, 259 04/ 30/ 10
-0 UNDERCROSSI NG VALENCI A, CA 91355

SLAB REPLACEMENT (818)767-8418 (551) 257- 0273
HA23 wecP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR QUS PONELL CONSTRUCTORS TAWEI K, GANMAL $11, 205, 148 10/ 04/ 07 53%
07-2267A4 LOCATI ONS 8555 BANANA AVE. 11229 S. \OODRUFF $11, 012,242 10/ 25/ 07 97%
ACl M X037- (137)E CONSTRUCT LI TTER REMOVAL DEVI CES Ev. CA 92603 $57,172 02/10/ 10
| MX0- 37 1- ( 8E) FONTANA, CA 923355 DO
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY PATEL, PRAVIN $18, 230, 948 04/ 27/ 07 99%
G awe oo TR I ey 155 S L

i BRI DGE RESTORATI ON 2012 CECILIA CIRCLE, SU TE101
NHPO- 60 1- ( 2E) STREET 09/ 17/ 09
LOS ANGELES, CA 90015 COVPLETED

--0

HA21 WPCP

State of California Department of Transportation

CORONA, CA 92881

(213) 620- 2039
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-18.3/21. 6 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY WANG, S| MON YEH FU $15, 827,221 07/17/08  100%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E. | MPERI AL HGWY, BOX2150 1615 SOUTH WALL $ﬁ' Zig' gég 22; 82; 82 79%
STATE STREET OVERCROSSI NG TO 0.2 KM SANTA FE SPRINGS. A 90670 STREET e
EAST OF ROUTE 10/710 SE ’ LOS ANGELES, CA 90015 OVER RUN
REPLACE EXI STI NG HOV LANES .
A2 SWPPP (213) 620- 2039
07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VAR OUS ATKI NSON CONTRACTORS L P CHOU, M CHAEL $132, 241,328 10/ 06/ 08 25%
07- 166814 16, 187,870 10/ 23/ 08
ER ACI M (010) 7 LOCATI ONS 27422 PORTOLA PARKWAY STE 250 1041 W BADI LLO, SU TE $$3 175 350 02/ 28/ 12 12%
REHABI LI TATE ROADWAY AND RANMPS 112 b
--0) FOOTH LL RANCH CA 92610 OVl NA. CA 91722
(949) 855- 9755 (626) 339- 1601
HA22 SWPPP
07-LA-10-28.0/45. 7 IN LOS ANGELES COUNTY I N EL MONTE O DONNEL CONSTRUCTI ON, SANDOVAL, MARTI N $1, 437,525 03/11/09 71%
07-4L5604 BALDW N PARK WEST COVINA SAN DI MAS 559 W COVI NA BLVD. 721 BREA CANYON ROAD, 25;81 ?gé (1)25 gg; gg 15%
AND POVONA FROM RI O HONDO BUSWAY TO SUl TE 6 '
GARVEY AVE UNDERCROSSI N SAN DIMAS, CA 91773 WALNUT, CA 91789
REPAI R BRI DGE DECK .
VB VPCP (213) 798- 6063
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY | N BALDW N PARK FLATI RON WEST, | NC. PATEL, JAGDI SH $76, 702,570 04/ 30/ 09 0%
07-117074 FROM ROUTE 605/ 10 SEPARATION TO 0.2 11151 PALMER AVE. 21421 GOLDEN SPRI NG $0 05/18/09 0%
E(Z;(lJ- 322471-(048)C KM WEST OF PUENTE AVERUE SOUTH GATE, CA 90280 DR s oA
B ()' -0 UNDERCROSSI NG ' DI AVOND BAR, CA 91789 SUSPENDED
CONSTRUCT HOV LANES .
HBS SVPPP (909) 468- 3605
07-LA-10-33.2/35. 1 IN LOS ANGELES COUNTY | N BALDW N PARK ALL AMERI CAN ASPHALT AZI MA, HASSAN $502, 000 02/ 09/ 09 78%
07-2Y4104 AND VEST COVINA FROM 0.2 MLE WOF P O BOX 2229 2550 CORPORATE PLACE, $378, 2;3 835 2(7); 829; 750
PUENTE AVENUE UNDERCROSSI NGTO 0. 2 SUl TE G- 107
MLE E OF SUNSET AVENUE CORONA, CA 92878 MONTEREY PARK, CA 91754
RUBBERI ZED HOT M X ASPHALT OVERLAY .
™ VPCP (323)981- 1795
07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROMGRANI TE CONSTRUCTI ON CO VAZIRANI, MR $826,036 12/29/08  100%
07-3Y2304 236 RD STREET EAST TO JUNCTI ON ROUTE P O BOX 50085 45120 13TH ST W $846, 3;3 8% %‘115 gg 100%
138 LANCASTER, CA 93534
WATSONVI LLE, CA 95077 ’ 08/25/ 09
RUBBERI ZED HOT M X ASPHALT OVERLAY (661) 726-0148 COVPLETED

HVL WPCP



HA21 WPCP
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OF OCEAN BOULEVARD TO 0.1 M LE SOUTH
OF ROUTE 103
APPROACH SPAN SEI SM C RETROFI T

SANTA FE SPRINGS, CA 90670

AVENUE, SUI TE 101
CERRI TGS, CA 90703
(562) 860- 3085
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EWAT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07-453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, o;g 8;; 2% 8; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SU TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HI GH LI GHT ELECTRI C | NC. CASTILLO, ELOY $321,738 06/ 16/ 09 0%
07- 470204 FROM MULHOLLAND DRI VE TO SCHOENBORN P. O. BOX 7339 12975 WEST CULVER :g 07/09/ 09 0%
STREET RIVERSI DE, CA 92513 BLVD.
I NSTALL TRAFFI C SI GNALS ’ LOS ANGELES, CA 90066 SUSPENDED
HBAN PCP (310) 345- 6275
07- LA-27-14.8/17 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT RAM N, SI XTO M $1, 003,269 01/20/09  100%
07-2Y4904 FROM VALERI O STREET TO NORDHOFF P O BOX 2229 12975 CULVER BLVD $880, 523 8;5 225 gg 100%
EII:E;I ZED HOT M X ASPHALT OVERLAY  CORONA CA 928782229 I(_gfg)A;ﬁLibﬁm 90000 09717709
(951) 736- 7600 COMPLETED
HML WeCP
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING  J. MCLAUGHLI N ENG NEERI NG CO. CHOU, M CHAEL $2, 355,509 11/08/ 07 0%
07-231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $2,320,950 12/03/07 0%
ACST- P039- (020) E RI VER BRI DGE $13,246 06/ 23/ 10
PO- 39 0- (OE) RANCHO CUCAMONGA, CA 91730 SUITE H
0 REPLACE BRI DGE FOUNDATI ON ' | RW NDALE, CA 91076 PLANT EST
HA21 SWPPP (626) 338- 3430 SATI S
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7,762,291 10/ 04/ 07 36%
2&3?32‘7‘.(008)E FROM 0.2 KM WEST OF HARBOR BOULEVARD P.O BOX 2150 11229 S. \WOODRUFF $7, 609, 9;3 (1)% gg; 8; 98%
UNDERCROSSI NG TO 0.1 KM EAST OF FERRY SANTA FE SPRINGS. CA 90670 AVE.
-0 STREET UNDERCROSS " DOWNEY, CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRI FFI TH COVPANY AKBARI AN, MASSCD $2,656,770 08/19/08  100%
07- 265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 $2, 053,329 09/ 04/08 0
17912 CRUSAKER $431,878 12/31/09 '
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-12.1 IN LOS ANGELES COUNTY I N LOS ANGELES NATURES | MAGE | NC TRAN, KELVIN $133,969 02/17/09 50%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 20472 CRESCENT BAY DR, #102 11229 S WOODRUFF AVE $83,698 03/09/09 62%
RESTORE PLANTI NG EY CA 90241 $4,566 03/24/10
LAKE FOREST, CA 92630 (D506”2]) 4’01 3333
HVR WeCP
07-LA-57-3.8/0 IN LA COUNTY IN DI AMOND BAR AT 0.7  PETERSON CHASE GENERAL SANDOVAL, MARTAI N $544, 816 03/ 16/ 09 89%
07-2Y9104 M LES SOUTH OF ROUTE 57/ 60 SEPARATI ON ENG NEERI NG CONSTRUCTI ON 721 BREA CANYON RD. , $498, 728  03/27/09 91%
REPLACE OVERHEAD SI GN BRI DGE 1792 KAl SER AVE. STE. 6 $351,311  10/30/09
| RVINE, CA 92614 VALNUT, © CA 91789
e VPCP (909) 594- 3720
07- LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CI VIL WEST CALIF BASHOURA, YANI NA $117, 068,696 03/ 13/ 07 52%
g&ifgggg 130 & HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $g§, 222 gg; 2‘215 ég; 2(7) 79%
LN62- 07 O:(OE ) VAR QUS LOCATI ONS Rl VERSI DE, CA 92509 #6 o
0 (08) CONSTRUCT HOV LANE AND SOUNDWALLS ’ WALNUT, CA 91789
HB5 HBS SWPPP (909) 594-3739
HB311
07- LA- 60- 25. 6/ 25. 6 IN LOS ANGELES COUNTY | N DI AMOND BAR O DONNELL CONSTRUCTION INC ~ DOUGHLY, JOE $151,105 05/ 28/ 09 92%
07-455304 AT DI AVOND BAR BOULEVARD UNDER 559 W COVI NA BLVD 721 BREA CANYON RD #6 2182, 322 82; ééj 83 69%
CROSSI NG SAN DI MAS, CA 91773-2911 VALNUT,  CA 91789 ’
CONSTRUCT APPCRACH SLAB ’ ) (909) 594- 9311
HA22 WeCP
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 895, 604 07/ 11/ 08 84%
07- 243904 LOCATI ONS FROM BOYLE STREET ENG NEERI NG 721 BREA CANYON ROAD, $4,530,522  07/23/08 65%
CA;CE;' 286(1"(‘11‘;4) E UNDERCRGCSSI NG TO 0. 3 KM VEST OF 1792 KAl SER AVENUE 6 $601,153  11/30/09
()' -(4B) RESERVOI R STREET UNDERCROSS! NG RN GA 82614. 5706 WALNUT, CA 91789
o PLACE ASPHALT CONCRETE ’ . .
Bl SvPPP (909) 594- 9311
07-LA-71-12 IN LOS ANGELES COUNTY IN SAN DI MAS  POWELL CONSTRUCTORS DOUGHLY, JCE $298, 744 04/ 20/ 09 80%
07-4L8004 AND POMONA FROM ROUTE 10/ 71 8555 BANANA AVE. 721 BREA CANYON ROAD, $51, 892 055 07; 09 17%
SEPARATI ON TO VALLEY BOULEVARD CONTANA. CA 9233 SUTE 6 $0  09/30709
UNDERCRGCSSI NG ' WALNUT, CA 91789
TREAT BRI DGE W TH DECK METHACRYLATE (909) 594- 9311

HVB WPCP
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07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY I N WHI TTER AT PRO TECH ENG NEERI NG CO ALONZO, BERNARD $281,468 04/13/09 38%
07-4H3304 VARI OUS LOCATI ONS FROM O. 1 M LE EAST 3525 E. COAST HWY., # 325 14620 CARMVENI TA ROAD 2221 ggg 2?; Sg; 83 3204
OF BROADWAY TO 0.3 M ES WEST OF NORWALK, CA 90650 !
ESPERANZA AVENUE CORONA DEL MAR, CA 92625 (562) 926- 2537
UPGRADE TRAFFI C SI GNALS & LI GHTI NG
HB4N WeCP
07-LA-90-1.0/3. 1 IN LOS ANGELES COUNTY I N LOS ANGELES CC MYERS, | NC. SAYKALI, ZARIF $395, 081 04/ 29/ 09 40%
07-41L8604 AND CULVER CI TY AT VARI OQUS LOCATI ONS P.O. BOX 2948 4802 ALLA ROAD $133,964 05/15/09 3204
FROM BALLONA CREEK TO HANNUM AVENUE 9574:12:92??DO‘/A’ CA LOS ANGELES, CA 90066 $0 (1)85 2(1)5 gg
UNDERCROSSI NG (310) 345- 6274 COVPLETED
TREAT BRI DGE DECK W TH METHACRYLATE
HVB wecP
07-LA-91-9.8/9.9 BRI DGE CORROS| ON AT COLLEGE OVERHEAD CHUMD CONSTRUCTI ON WANG, M KE $945, 000 03/ 23/ 09 62%
07-2X2204 (53-2234) AND ACACI A AVE U/ C (53- 14425 JOANBRI DGE STREET 11229 S WOODRUFE $790, 852  03/23/09 84%
2371) ON LA 91 IN THE CI TY OF COMPTON AVENLE $162,636 12/31/09
DIR S ORDER EVERGENGY BALDW N PARK, CA 91706 DOMEY. CA 90241
REPAI R CORRODED BRI DGE COLUWNS .
Shad1 (562) 401- 3333
07- LA-91-15. 4/ 20. 5 IN LOS ANGELES COUNTY | N BELLFLOAER R J. NOBLE COVPANY JAHROM , REZA $252,869 03/16/09 88%
07-2Y4604 CERRI TOS AND ARTESI A FROM ARDMORE AVE P. O. BOX 620 11229 S. WDODRUFEF $236, 6?;(53 83; g;; gg 94%
UNDERCROSSI NG TO CARMENI TA ROAD CRANGE. CA 92865 AVE.
OVERCROSSI NG, ' DOANEY, CA 90241
COLD PLANE/ RHVA- G OVERLAY .
HVLA VPCP (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/ 05/ 06 0%
07-180004 CERRI TOS FROM 0.4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WOODRUFF $2,238,286 01/23/06 0%
ACNH P091- (125) E BOULEVARD UNDERCRGSS! NG TO 0. 2 KM s on arer AVENUE $3,200 03/15/10
0 EAST OF NORWALK BOULEV ! DOMEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI S
07-LA-101-2.6/2.6 IN LOS ANGELES CO I N LOS ANGELES AT TDS ENG NEERI NG | ZADPANAH, MOE $151,579 03/ 12/ 09 88%
07- 470004 0.1 MLE SOUTH OF BONNI E BRAE STREET 1014 S. WESTLAKE BLD. STE14136 2550 CORPORATE PLACE, $139, Ggg 82; gg; gg 92%

HB4N

OVERCRGSSI NG

I NSTALL OVERHEAD S| GN STRUCTURE VESTLAKE, CA 91361

SUl TE G 107
MONTEREY PARK, CA 91754
(323)981- 1795
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-14. 4/ 0 IN LOS ANGELES COUNTY IN LOS ANGELESLH ENG NEERI NG CO | NC ABUMUHOR, | SSAM $1, 025,853 01/05/09 42%
07- 4K1504 AT NAGLE AVENUE 708 N VALLEY ST NO Q 5160 HASKELL AVENUE $937, 2% 22; 22; 83 91%
CONSTRUCT SOUNDWAL L
ANAHEI M CA 92801 ENCI NG, CA 91436
(818) 788- 3303
HB312 WeCP
07- LA-101-16. 9/ 16. 9 IN LOS ANGELES COUNTY | N LOS ANGELES DREAMBUI LDER EID, EMLE $170,061 06/ 16/ 09 0%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 1361 E GARTEN DRI VE 5160 HASKELL AVENUE :g 07/02/ 09 0%
ROUTE 405 CONNECTOR ENCI NO, CA 91436
PLACENTI A CA 92870 '
I NSTALL METAL BEAM GUARD RAI L (714) 646- 3697 (818) 788- 3303
HB1 wecP
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC.  JAHROM, R $560, 847 05/ 09/ 08 90%
07- 400604 AND LONG BEACH AT VARI OUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEE $600, 123 235 (2)15 82 100%
FROM | STREET TO ROUTE 1/ 103 CRANGE. CA 92868 AVE.
SEPARATI ON ' DOMNEY, CA 90241
HA4? WPCP I NSTALL DRAI NACE FACI LI TI ES (562) 401- 3333
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 759, 265 06/ 24/ 08 73%
07-178504 FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST | NC. 187 W LM $8, 424,680 07/10/08 0
DPM 6207- ( 044) N o NASH STREET 26320 LESTER G ROLE 8730 S. NGTON $106.798 02/28/10  °0%
0 AVE., SUTE 103
W DEN OFF RAMP NCHO DOM
CORONA, CA 92883 5'8220 NGUEZ,  CA
HE13 SWPPP
(310) 609- 0264
07-LA-105-4.1/4.1 IN LOS ANGELES COUNTY | N HAWMHORNE AT BELAI RE- WEST LANDSCAPE INC  TRAN, KELVIN $272,269 12/10/08  100%
07-4S57204 DOM NGUEZ CHANNEL. P O BOX 6270 11229 S WOODRUFF AVE $240, 723 8;; 825 gg 100%
SLOPE PAVI NG DOWNEY, CA 90241
BUENA PARK, CA 90622- 6270 09/03/ 09
(562) 401- 3333 COVPLETED
HA42 wecP
07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT SLATER | NC. NJOYA, DAVID $189, 807 05/ 20/ 09 59%
07-250104 0.1 M VEST OF VESTERN AVENUE P.O. BOX 759 18730 S. W LM NGTON $é§‘;y éig (1)?5 gg; gg 65%
CONSTRUCT RETAI NI NG WALL :
FONTANA, CA 92334- 0759 AVE., SUTE 103
RANCHO DOM NGUEZ, CA
HA23 SWPPP 90220

(310) 609- 0264
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110- 10. 3/ 23. 8 IN LOS ANGELES COUNTY IN AND NEAR LOST & G CONSTRUCTI ON, | NC. NJOYA, DAVI D $169, 100 03/13/09 98%
07-4E1804 ANGELES AT VAR OUS LOCATI ONS FROM 1227 BRIDGE STREET, SUTE B 18730 S. W LM NGTON $1g‘11, ‘712?13 835 gg; 83 91%
168TH STREET UNDERCROSSI NG TO BEAUDRY AVE., SU TE 103 :
AVENUE UNDERCROSSI NG YUBA GITY, CA 95991 RANCHO DOM NGUEZ, CA
REPAI R BRI DGE JO NT SEALS 90220
HVB WeCP
(310) 609- 0264
07- LA-110-11.5/14. 2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO W DJAJA, DANI EL $3,142,162 05/ 02/ 08 96%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO | NC 1200 S. SEPULVEDA $2, 908, 523 83; iéj 82 90%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD.
REPLACE SLABS AND SEAL JOI NTS
RANCHO CUCAMONGA CA 91730 I(_iofﬁf;o@ 90025
HML WPCP (909) 944- 1037
07- LA-110-21. 4/ 23. 6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL WANG, SI MON YEH FU $245,659 02/02/09  100%
07-4L9604 AT VARI OUS LOCATIONS FROM 0.1 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 1615 SOUTH WALL $198, 12(5) 855 (1)3 gg 81%
NORTH OF VENI CE BOULEVARD 1792 KAl SER AVENUE STREET
UNDERCROSSSI NG TO TEMPLE STREET
CLEAN AND TREAT BRI DGE DECK IRVINE, CA 92614-5706 I(_Sf@AZS?__EségCA 20019 OVER RN
HVB WPCP
07- LA-110-22. 5/ 23. 8 IN LOS ANGELES CO I N LOS ANGELES AT  PETERSON CHASE PATEL, PRAVIN $127,970 03/11/09 0%
07-4L7904 VARI OUS LOCATI ONS FROM 8TH STREET 1792 KAl SER AVE 1615 SOUTH WALL 28 325 gg; gg 0%
UNDERCROSSI NG TO 0.1 M SO OF TEI\/PLEI INE. CA 92614 STREET
STREET UNDERCROSSI NG ’ LOS ANGELES, CA 90015
REMOVE AND REPLACE OVERHEAD S| GNS. .
LBAN VPCP (213) 620- 2039
07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VAR OUS PETERSON- CHASE GENERAL W DJIAJA, DANI EL $279,740 06/ 24/ 09 0%
07-4T0304 LOCATI ONS ENG NEERI NG CONSTRUCTI ON 1200 S. SEPULVEDA $0 07/03/09 0%
Hg;;* szg;' E;)52) L I NSTALL AND MODI FY SI GNS 1792 KAI SER AVE. BLVD. $0  12/29/09
--0) I RVINE, CA 92614-5706 LSOAZSSLE;OCA 90025
HA22 WPCP (310) 478-
07- LA-110-24. 5/ 25.5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,595,174 11/ 14/ 05 57%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $2,613,182 11/23/05 96%
ACST- S110- (010) E OVERCROSSI NG TO 0. 4 KM SOUTH OF ROUTE 1792 KAl SER AVENUE GLENDALE, CA 91208 $0 07/30/09
G S1-10 0- (0E) 110 AND 5 SEPARATI ON (818) 637- 2506

--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE IRVINE, CA 92614

HB1 WPCP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY I N LOS ANGELES COOPER MYERS A JO NT VENTURE AZI MA, HASSAN $15, 003,544 07/ 22/ 09 0%
07-2395L4 SOUTH PASADENA AND PASADENA FROM P O BOX 2948 2550 CORPORATE PLACE, $0 08/12/09 0%
ACHS- P110- (015) E ROUTE 5/ 110 SEPARATI ON TO GLENARM SUITE G 107 $0
PGP1- 10 0- (5EA)C RANCHO CORDOVA CA 957412948
P110- 016-() STREET (916) 635- 9370 MONTEREY PARK, - CA 91754
) ) CONSTRUCT CONCRETE BARRI ER ) .
A7 SWPPP (323)981- 1795
TEAL HB1
07-LA-118-2.4/5.9 IN LOS ANGELES COUNTY, IN LOS ANGEL ORTI Z ASPHALT, | NC. ABUMUHOR, | SSAM $519,981 01/12/09 84%
07-2Y5904 ES FROM .06 PM EAST OF CANOGA AVENU P.O. BOX 883 5160 HASKELL AVENUE $493, 5;3 8;; %; 83 98%
UNDERCROSSI NG TO 0. 15 PM EAST OF ENCI NO, CA 91436 09/ 23/ 09
RESEDA BOULEVARD OVERCROS OOLTON, CA 92324 (818) 788- 3303
RAC OVERLAY RAMPS
HMLA WeCP
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY Sl MON WANG $30, 268, 116 02/ 23/ 07 80%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $l€égig, g;: 23; 12; % 56%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET '
OLI VE AVENUE OVERGC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP .
HELL SvPPP (213) 620- 2039
07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AVERI CAN ASPHALT $1, 067,000 08/03/09 0%
07-3Y8104 DRI VE TO ROUTE 2 P O BOX 2229 $0  08/19/09 0%
SARR- P134- (035) E COLD PLANE RAVPS AND PLACE HVA $0
P1-34 0-(5E) CORONA CA 928782229
-0 (951) 736- 7600
HML WeCP
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, INC. KWAN, KIN $2, 293,110 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O. BOX 6270 2090 FERN LANE $2, 038,969 09/10/07 0%
TO SI NCLAI R AVENUE UNDERCROSSI NG BUENA PARK. CA 90622 GLENDALE, CA 91208 $23,600 10/26/11
PLANTI NG AND | RRI GATI ON ' (818) 637- 2506 PLANT EST
HA25 SWPPP SATIS
07-LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P& LANDSCAPE MANAGEMENT KWAN, KI N $1,345,171 12/01/05 19%
07-182604 AND PASADENA FROM 0.3 KM VEST OF SERVI CES 2090 FERN LANE $1,321, 352 12; 095 05 98%
ACNH P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO 999 TOWN & COUNTRY RD. 4TH FLR GLENDALE, CA 91208 $2,727 0925/ 09
-0 ORANGE GROVE BOULEVARD OVER (818) 637- 2514

PLANTI NG AND | RRI GATI ON ORANGE, CA 92868

HA25 SWPPP
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $3, 687,060 04/ 24/ 09 0%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 P O BOX 50085 45120 13TH ST W 23 05/12/ 09 0%
FROM ROUTE 14/ 138 SEPARATI ON TO
WATSONVI LLE CA 95077 LANCASTER, CA 93534
AVENUE D 831) 724 1011 (661) 726- 0148
GRI ND EXI TI G CONCRETE PAVEMENT (831) 724-
HML WeCP
07- LA- 138- 47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COVPANY ~ CARRANZA, ALVARO $6,811,060 01/15/08  100%
07-239614 FROM 0.1 KM WEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $6, 410, 504 01/ 28/ 08 92%
ACST- P138- (042) E $20,586 08/01/10
0.4 KM NORTH OF AVENUE R LANCASTER, CA 93534
_G_ (P)l 38 0- (2E) RECONSTRUCT | NTERSECT! ON WATSONVI LLE, CA 95077 (661) 726. 0148
HB1 SWPPP
07- LA- 138-60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  MANNAA, HASSAN $204, 302 06/ 26/ 08 83%
07-482704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE $179, 4% 825 gg; gg 88%
STREET EAST 16027 BROOKHURST ST SUITE 24 SYLMAR, CA 91342
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364- 2760 e
HB4N WPCP (714) 708- 3544
07- LA- 138-69. 3/ 75 IN LOS ANGELES COUNTY | N PALMDALE MANHOLE ADJUSTI NG CONTRACTORS VAZI RANI, M R $613,316 02/23/09  100%
07-3Y2704 FROM ROUTE 138/ 18 JUNCTI ON TO SAN I NC 45120 13TH ST W $617, 8;(7) 83; gg; gg 100%
BERNARDI NO COUNTY LI NE 9500 BEVERLY RD LANCASTER, CA 9354 08/ 25/ 09
APPLY ASPHALT RUBBER SEAL COAT .
PICO RIVERA, CA 90660 (661)726-0148 COVPLETED
HMLB wecP
07- LA-210-19.8/23. 3 IN LOS ANGELES COUNTY I N LA CANADA  ALL AVERI CAN ASPHALT KVWAN, KIN $613,887 02/09/09 40%
07- 459004 FLI NTRI DGE AND PASADENA FROM ROUTE  P.O. BOX 2229 2090 FERN LANE $652, 2;3 8;; (2);5 28 97%
2/ 210 SEPARATI ON TO LI NCOLN AVENUE oA 92878 GLENDALE, CA 91208 09/ 28/ 09
UNDERCROSS| NG CORANA (818) 637- 2506
REPLACE SLABS
HA22 WeCP
07- LA-210-19. 9/ 25. 3 IN LOS ANGELES COUNTY I N LA CANADA  PETERSON CHASE GENERAL $272,000 09/03/09 0%
07-3Y7904 FLI NTRI DGE AND PASADENA FROM ROUTE ENG NEERI NG CONSTRUCTI ON | NC $0  09/15/09 0%

SARR- 2101- (795) E 2/210 SEPARATI ON TO FAI R OAKS AVENUE 1792 KAI SER AVENUE $0
21-01 7-(5E) OVERCRCSS! NG

--0) REPLACE PCC SLABS I RVI NE CA 926145706

HML WPCP (949) 252- 0441
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-29.5/30.7 IN LOS ANGELES COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $7,329,938 01/22/08 90%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $5;$§gg'£i> 8?; 225 fﬁ 79%

TO 0.1 KM VEST OF BALDW N AVENUE SAN RAVON. CA 94583 GLENDALE, CA 91208 '

UNDERCRCSSI NG ' (818) 637- 2506

CONSTRUCT SOUNDWALLS
HB311 SWPPP
07- LA- 210- 32. 8/ 46. 3 IN LOS ANGELES COUNTY VARI OUS BRI DG E CAROLI NO CONSTRUCTI ON CORP.  KWAN, KIN $529, 840 02/ 23/ 09 68%
07-4L9904 LOCATI ONS FROM HUNTI NGTON DRI VE 3035 EAST 8TH STREET 2090 FERN LANE $289, 4;(2) 83; (1)3 gg 53%

UNDERCROSSI NG TO SAN DI MAS AVENUE NATI ONAL G TY. CA 91050 GLENDALE, CA 91208

UNDERCRGCSSI NG ’ (818) 637- 2506

BRI DGE PRESERVATI ON
HA21 wecP
07- LA-210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VAR OUS BEADOR CONSTRUCTI ON COVPANY  YUE, WARREN $10, 645, 939 07/ 06/ 07 86%
07-129934 LOCATI ONS I NC 12901 RAMONA BLVD. $9, 508,659 07/31/07 89%
AC'(;\“lo (79N E CLOSED CI RCUIT TELEVI S| ON SYSTEM 26320 LESTER O RCLE SUTE H $0 12/00/09

CORONA, CA 92883 'g’g?;;igg 91706

HB4N WPCP (626) 338-
07- LA-210-40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTION INC ~ KAROUT, REDA $8, 512,499 11/ 20/ 07 96%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RAMONA BLVD. $8, 322, zgg (1);; ﬁ; 8273 95%

GLENDORA AVENUE UNDERCROSSI NG SAN DI MAS CA 917732011 STE H

CONSTRUCT SOUND WALL

(909) 394- 4510 I?zl\reNsl?g;E§4§§ 91706

HB311 SWPPP (626) 338-
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,502,437 08/02/05  100%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12001 RAMONA BLVD. #H $1, 486, 123 825 1;5 83 100%

M LES WEST OF TOANE AVENUE

PLANTI NG AND | RRI GATI ON W NGHESTER,  CA 92596 e oy 708 08/24/09

(626) 338- 3430 COVPLETED

HE14 SWPPP
07- LA-210-48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $539,588 02/ 13/ 08 97%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUT RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $505, 3;3 83; (1%21; gg 97%

HB311 SWPPP

State of California Department of Transportation

STREET OVERCROSSI NG TO LI VE CAK WASH 92677

CONSTRUCT SOUND BERM

SUl TE 112
COVINA, CA 1722
(626) 339- 1601
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-/ 44 IN LOS ANGELES COUNTY AT VAR QUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4,515,369 06/ 02/ 08 97%
07-243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $3, 861,580 06/24/08
ACST- X037- (139) E 210 1(1)‘211 BADILLG SUTE $297.106 09/30/09 4%
G X0-37 1-(9E) CONSTRUCT METAL BEAM GUARD RAI L SYLMAR CA 91342 COVI NA, CA 91722
-0 (818) 367-9748 626) 339- 1601
HB1 WPCP (626) 339-
07-LA-210-/6 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO. CHAVEZ, EFRAI M $1,735,784 02/11/09  100%
07-3Y3904 FROM ROUTE 5/ 210 SEPARATI ON TO ROUTE | NC. 13171 TELFAIR AVE. $1, 498, 123 83; f{i; gg 86%
118/ 210 SEPARATI ON 10641 FULTON COURT SUITE 101
REPLACE CONCRETE PAVEMENT
RANCHO CUCAMONGA, CA 91730 sgigm?mc;zgmz OVER RN
HMLB WPCP (818) 364-
07-LA-213-3.4/8 IN LOS ANGELES COUNTY | N RANCHO | NTERMOUNTAI N SLURRY SEAL | NC SAAD, HUSSEIN $833,920 04/01/09 76%
07-3Y4304 VERDES LOS ANGELES LOM TA AND P O BOX 50085 11229 S. WOODRUFF $737, 3;3 2‘215 éi; gg 87%
TORRANCE FROM AVENI DA APPRENDA TO AVE.
WATSONVI LLE CA 95077 09/ 17/ 09
CARSON STREET (831) 724- 1011 DOMNEY, CA 90241 COVPLETED
M CROSURFACI NG EXI TI NG ROADWAY . .
v VPCP (562) 401- 3333
07-LA-213-7.9/0 IN LOS ANGELES COUNTY | N TORRANCE LOS FREEWAY ELECTRI C WANG, PAUL $168, 168 04/ 27/ 09 0%
07-4S7904 ANGELES AT WESTERN AVENUE CARSON P.O BOX 7745 14620 CARMVENI TA ROAD :g 05/ 28/ 09 0%
STREET NORWALK, CA 90650
| NSTALL TRAFFI C SI GNAL AND LI GHTI NG RIVERSI DE, CA 92513-7745 (562) 926- 2537 SUSPENDED
HB1 wecP
07- LA-405-13.3/14. 7 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT NJOYA, DAVI D $1, 042,000 12/23/08  100%
07-3Y2604 AND TORRANCE FROM VERMONT AVENUE UC P O BOX 2229 18730 S W LM NGTON $1, 010, 4;3 8;; %i; 829; 100%
TO 0.2 MLE SOUTH OF VAN NESS AVENUE AVE STE 103
CORONA, CA 92878 08/ 28/ 09
UNDERCROSSI NG RANCHO DOM NGUEZ, CA COVPLETED
COLD PLANE AND RHVA OVERLAY 90220
HMLB WeCP
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VAR QUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $121, 799,120 09/ 28/ 04 0%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $119, 383,096 10/ 06/ 04 0%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $908, 229 11/30/09
40-5 30-(8NS) T | NGLEWOOD, CA 91792 (310) 410- 8862
6207- 034-() PLANT EST
SATI S

HBS5 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 39. 0/ 39 NB 405 TRANSI TION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMLE $735,000 03/27/09 2%
07-2X3504 BRI DGE NO. 53-741G, | N THE SHERVAN  ENG NEERI NG CONSTRUCTI ON, . 5160 HASKELL AVENUE $90, 923 82; %; gg 12%
OAKS AREA DIR S EMERGENCY F. A. 1792 KAl SER AVE. ENCI NO, CA 91436
CONTRACT (818) 788- 3303
REPAI R FAI LED APPROACH SLABS & FILL | RVINE CA 92614
SHA42T SLOPE
07- LA- 405-/ 48. 6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL NJOYA, DAVI D $6, 296,842 02/28/08  100%
07- 243604 5,258,984 03/12/08
AL X037 ( 140) E LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $ oas 1o oo 507 09 85%
BRI DGE TO ROUTE 405/ 5 SEPARATI ON AVE STE #103 '
z<;)- 37 1-(OE) | NSTALL METAL BEAM GUARD RAI L I RVINE, CA 92614-5706 RANCHO DOM NGUEZ, CA
HB1 WecP 90220
(310) 609- 0264
07-LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $14,177,015 11/10/05 88%
07- 244404 13, 660, 528 11/ 23/ 05
A 405 - (920) E CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, 11229 S.  WOODRUFF $ 80 oo 021030 94%
0 ANGELES AND ORANGE COUNTY LI NE TO 1792 KAl SER AVE. AVE. :
o ROUTE 405 AND 110 SEPARATI O DOMKEY. CA 90241
I RVINE, CA 92614-5706 ’
SLAB REPLACEMENT AND GRI NDI NG ' .
A2 PCP (562) 401- 3333
07- LA-605-.3/9.9 IN LOS ANGELES COUNTY | N LONG BEACH POWELL CONSTRUCTORS JAHROM , REZA $460, 488 04/ 16/ 09 71%
07-2Y7304 LAKEWOOD CERRI TOS NORWALK DOMNEY & 8555 BANANA AVENUE 11229 S. \WDODRUFF $42411, ‘2“753 2?5 2‘215 88 91%
SATA FE SPRI NG FROM SPRI NG STREET AVE. '
OVERCRCSSI NG TO DAVENRI CH FONTANA, - CA 92335 DOMKEY, CA 90241
TREAT BRI DGE W TH METHACRYLATE .
VB VPCP (562) 401- 3333
07- LA-605-11. 2/ 25. 8 IN LOS ANGELES COUNTY AT VAR OUS TRUESDELL CORPORATI ON HUSSAI N, MUSTAFA $613,608 01/27/09  100%
07-2Y7404 LOCATI ONS 1310 W 23RD STREET 1200 S SEPULVEDA BLVD $544, 322 83; %i; 83 87%
TREAT BRI DGE DECKS LOS ANGELES, CA 90025
TEMPE, AZ 85282 '
(310) 478- 7970 OVER RUN
HVB wWecP
07- LA- 605- 15. 6/ 25. 1 IN LOS ANGELES COUNTY I N | NDUSTRY ALL AVERI CAN ASPHALT KAROUT, REDA $695, 471 04/ 08/ 09 70%
07-3Y2404 PI CO Rl VERA BALDW N PARK AND P O BOX 2229 1041 WBADI LLO, STE ig% ggg 2‘115 ig; 88 81%
| RW NDALE FROM ROSE HI LLS OVERHEAD TO 112 '

HMVLB

State of California Department of Transportation

SANTA FE FLOOD BASI N BRI DGE
CONCRETE SLAB REPLACEMENT REPAIR

CORONA CA 928782229
(951) 736- 7600

COVI NA, CA 91722
(626) 339- 1601
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SEPARATI ON TO VALLEY BOULEVARD
UNDERCRGCSSI NG
ROADSI DE RESTORATI ON

BUENA PARK, CA 90622

SUl TE G 107
MONTEREY PARK, CA 91754
(323)981- 1795
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA, NAZEM $147,447,289 05/ 31/ 07 33%
07-183114 124, 419, 355 07/ 05/ 07
ANEI10 - (786)N CARSON, COMPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $ Se 928 on a2l 84%
AND SOUTH GATE AT VARI OUS LOCATI ONS SUITE 101 1 4o
-0 REHABI LI TATE ROADVWAY FOOTHI LL RANCH, CA 92610 CERRI TOS, CA 90703
A2 SWPPP (562) 860- 3085
07-LA-710-16.1/18. 4 IN LOS ANGELES COUNTY | N LYNWOOD AND SULLY M LLER CONTRACTI NG SAAD, HUSSEI N $30, 013,378 08/19/08 26%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. \WOCDRUFF i‘lh ‘91(7)5' ggg f{g; %‘135 fﬁ 15%
710/ 105 SEPARATI ON TO FI RESTONE 1100 E ORANGETHORPE SUI TE 200 AVE. e
BOULEVARD OVERCROSSI NG DOANEY, CA 90241
PLACE RUBBERI ZED HOT M X ASPHALT ANAHEI M CA 92801 (562) 401- 3333
(714) 578- 9600
07- LA-710-18.1/20. 8 IN LA COUNTY I N SOUTH GATE BELL SEMA CONSTRUCTI ON | NC $38, 838,127 08/ 06/ 09 0%
GARDENS BELL AND CI TY OF COMVERCE 6 ORCHARD SUI TE 150 $0 09/ 22/ 09 0%
SARR- P710- (014) E FROM 0.3 M LES SOUTH OF FI RESTONE $0
P7-10 0- (4E) BOULEVARD OVERCRGSS! NG TO 0. 2 LAKE FOREST CA 92630
LONG LI FE PAVEMENT REHABI LI TATI ON (949) 470- 0500
07- LA-710-18. 2/ 26. 5 IN LOS ANGELES COUNTY, AT VAR OUS ORTI Z ASPHALT PAVI NG WANG, M KE $903,990 12/03/08  100%
LOCATI ONS FROM 0. 2KM SOUTH OF P.O BOX 883 11229 SOUTH WOODRUEF $850,379  12/18/08 .
FI RESTONE BOULEVARD OVERCROSSI NG TO AVENUE $0  06/29/09
COLTON, CA 92324 08/ 24/ 09
ROUTE 710/ 10 SEPARATI ON. DOMNEY, CA 90241 COVPLETED
COLD PLANE AC PAVEMVENT AND RHVA (562) 401- 3333
07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O DONNEL CONSTRUCTION, INC.  GALLARDO, SAM $136, 950 04/ 16/ 09 88%
ATLANTI C BOULEVARD UNDERCRCSSI NG 559 W COVI NA BLVD. 18730 S. W LM NGTON $117,135 04/28/09 81%
CONSTRUCT SLOPE PAVI NG AVE. . SUITE 103 $34,525 09/30/10
SAN DI MAS, CA 91773-2911 e
RANCHO DOM NGUEZ, CA
90220
(310) 609- 0264
07- LA-710-26. 5/ 27. 4 IN LOS ANGELES COUNTY | N MONTEREY BELAI RE- VEST LANDSCAPE, | NC. | ZADPANAH, MOE $888,226 07/09/09 0%
PARK AND ALHAMBRA FROM ROUTE 710/10 P.O BOX 6270 2550 CORPORATE PLACE, 28 08/ 06/ 09 0%
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,868,938 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4, 629, 5;8 ég; géj 83 95%
RECONSTRUCT MAI NTENANCE STATI ON .
DOVREY CA 90241 SI\/U\ITUI TERgvngRK CA. 91754
(562) 803-9499 323)981-1795 VR RN
HA12 SWPPP (323) 981-
07- LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEM NG ENVI ROVENTAL, | NC. MOHSENZADEH, ALI $479,049 06/ 03/09 32%
07-1P8104 MAI NTENANCE STATI ON AT 11930 BULCHER1372 E. VALENCI A DRI VE 13171 TELFAIR AVE.  # $22,668 07/09/09 506
AVENUE 101 ' $22,668 01/26/10
| NSTALL VASH RACK FULLERTON, CA 92831 SYLMAR CA 91342
HAL? VPCP (213) 792- 8867
07-VEN-1-9. 8/ 14. 2 I N VENTURA COUNTY | N VENTURA FROM VALLEY SLURRY SEAL COVPANY CASTI LLO, ELOY $829, 764 03/ 16/ 09 69%
07-3Y4804 CARYL ROAD TO 0.9 M LE SOUTH OF P.O. BOX 981330 12975 W CULVER BLVD $810, 0% 835 125 gg 94%
PLEASANT VALLEY ROAD OVERCROSSI NG
VEST SACRAMENTO, CA 95798 o ANGELES, CA 90066 09/ 23/ 09
APPLY SLURRY SEAL (310) 345- 6275
HML WeCP
07- VEN-23-3.5/11. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURI TY PAVI NG COMPANY INC EID, EM LE $63,517, 209 04/ 04/ 06 0%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $62, 455, 405  04/17/06 0%
Hgi(l): ?22; E;)%) ) BALEVARD UNDERCROSSI NG TO NEWLCS SUN VALLEY CA 913531489 BLVD. SU'TE 102 P68, 960 83; gg; f1>8
0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND OAKS, CA 91320 PLANT EST
o W DEN ROADWAY AND SOUND WALL ) B}
HEL3 SWPPP (805) 375- 9247 SATI S
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI' S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, | NC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135, Ogg géj 225 gg 57%
BRI DGE #53- 424 SECTI ONS OF GRI MES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ' THOUSAND OAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI' S TO MAI NTAI N (805) 732- 8004
201130 CHANNEL FLO
07- VEN-33-7.8/8 I N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, |NC. VALENCI A DORRI, M KE $5, 985,000 02/14/05  100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO $5,902,915  02/14/05 09,
THE OAK VIEWVILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102 $0 04/10/08
EMERGENCY F. A. CONTRACT THOUSAND OAKS, CA 91320
A 23 STABI LI ZE & REPAIR A STORM DAMAGED ~ VALENCIA - CA~ 91355-4171 (805) 480- 4928

ROADVWAY
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-16.3/22. 1 IN VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC BOBBA, PRASAD $159,950 01/21/09 52%
07-3Y0804 VARI QUS LOCATI ONS FROM 0.1 M LE 22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 2231 gig 22; gg; 83 15%
NORTH OF MATI LI JA ROAD SOUTH TO 2.7 BLVD,, #102 :
M LES NORTH OF BEAR CREEK BRI D I(_gAZE) ZSEEEQ? 92630 THOUSAND OAKS, CA 91320 SUSPENDED
I NSTALL DRAI NAGE FACI LI TI ES ; ;
v VPCP (805) 732- 8004
07- VEN- 33- 24, 8/ 26. 9 IN VENTURA COUNTY NEAR QIAI AT SUMMER CONSTRUCTI ON | NC DI PSI A, M KE $132,791 01/08/09 92%
07-3Y0704 VARI QUS LOCATI ON FROM 0.2 M LE SOUTH PO BOX 30 1525 RANCHO CONEJO :?3, (1322 %; gg; gg 59%
OF SESPE RIVER ROAD TO 1.9 M LES BLVD #102 '
NORTH OF SESPE RI VER ROAD (Sggl;fgggug;? 93061 THOUSAND QAKS, CA 91320
CLEAN AND | NSTALL CULVERTS ; )
v PCP (805) 375- 9247
07- VEN- 33-32. 5/ 48. 4 IN VENTURA COUNTY NEAR QJAI AT ELEVATI ON GENERAL ENG NEERI NG DI PSI A, M KE $244,999 02/ 09/ 09 61%
07-3Y1304 VARI OUS LOCATIONS FROM 5 M SOUTH OF CONTRACTORS | NC 1525 RANCHO CONEJO $é2§’ 53’32 225 225 gg 81%
GODW N CANYON BRIDGE TOD.1 M SOJUTH 2333 A STREET BLVD #102 ’
OF LOCKWOOD VALLEY ROAD HOUS
SANTA MARI A CA 93455 THOUSAND QAKS, - CA 91320
CLEAN AND | NSTALL CULVERTS (805) 375- 9247
HVR WPCP (805) 922- 4366
07- VEN- 33-42.0/ 48. 5 I'N VENTURA COUNTY NEAR QJAI FROM 0.7 GRANI TE CONSTRUCTI ON COMPANY BOBBA, PRASAD $1, 090,020 02/ 02/ 09 48%
07-2Y6404 M LE SOUTH OF PINE MOUNTAIN ROAD TO P O BOX 50085 1525 RANCHO CONEJO $1, 027, 528 855 (1)25 gg 97%
. VALLEY ROAD WATSONVI LLE CA 950775085 BLVD., #102 09/23/ 09
RUBBERI ZED HOT M X ASPHALT OVERLAY THOUSAND OAKS, CA 91320
(831) 724- 1011 805 732. 8004
HVLA WPCP (805) 732-
07- VEN-33-/31 I'N VENTURA COUNTY | N AND NEAR VENTURA PETERSON CHASE GENERAL DI SPI A, M KE $215,786 02/ 04/ 09 0%
07-4M6604 FROM RTE 33/ 101 SEPARATI ON TO SAN ENG NEERI NG CONSTRUCTI ON I NC 1525 RANCHO CONEJO $3,750  02/18/09 204
ANTONI O CREEK AND NEAR QJAI AT SESPE 1792 KAl SER AVENUE BLVD., #102 $0 08/10/08
CREEK HOUS
I RVINE CA 926145706 THOUSAND OAKS, - CA 91320 SUSPENDED
CLEAN AND TREAT BRI DGE DECK (805) 375- 9247
HVB WPCP (949) 252- 0441
07- VEN-34-13. 6/ 17. 6 I'N VENTURA COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY INC | RA, ALFRED $1, 072,500 06/ 16/ 09 29%
07-2Y6304 CAVARI LLO FROM DAI LY DRIVE TO ROUTE P O BOX 1489 NCHO $2,750  07/02/09
SARR. PO34- ( 004) E 1525 RA CONEJO 20 11/17/09 0%
118 BLVD., SUITE 103

PO- 34 0- (4E)

--0

HMLA WPCP

COLD PLANE AND RHVA G OVERLAY

SUN VALLEY CA 913521489
(818) 767- 8418

THOUSAND OAKS, CA 91320
(805) 480- 4928
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-22.0/23. 7 I N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSIA, M KE $1,847,727 09/ 06/ 07 0%
07-234204 VENTURA AT VARI QUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1, 5;11 225 8% géj 2; 0%
PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNDTRY ROAD BOULEVARD, SUI TE 102 :
ORANGE, CA 92868 T;&JS??E ;);ﬁ, CA 91320 PLANT EST
HA21 SWPPP (805) 375- SATIS
07- VEN- 101- 30. 9/ 0 I N VENTURA AT VENTURA R VER BRIDGE C.L. CONCRETE CONSTRUCTORS, | NCCASTI LLO, ELOY $87,967 02/ 23/09 47%
07-4E1704 #52-0241L/ R 14746 COBALT STREET 12957 WEST CULVER $84, 328 835 3411; gg 100%
REPAI R CONCRETE AT Pl ER
SYLMAR, CA 91342 BLVD. 09/10/ 09
LOS ANGELES, CA 90066 COVPLETED
VB VPCP (310) 345- 6275
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDENING AND  C. A RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $49, 020, 973 02/ 22/ 07 0%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWVERCE CENTER 28548 1525 RANCHO CONEJO $48, g;g, Siz 285 125 8; 0%
ON ROAD TO LOS ANGLES COUNTY LINE -  LIVINGSTON AVENUE VALENCI A, CABLVD,, SUI TE 103 :
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320 PLANT EST
W DEN H GHWAY .
HE13 SWPPP (805) 480- 4928 SATI'S
07- VEN-118-18. 4/ 0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTI ON | NC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;3 (1)(15; (2)2; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 E"VD' Eg' -I;K;(BCA 91320
(909) 394- 4510 805) 480- 4928
HA22 WPCP (805) 480-
07- VEN-118-21.8/21. 8 IN VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON | NC ARROYO, HECTOR $1, 427,150 09/ 29/ 08 14%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $523 10/ 22/ 08 0%
ER- 4129- (004) E $523 04/ 16/ 10
UNDERCRGSSI NG BLVD., SU TE 103
-0 REPAI R CULVERT VENTURA CA 93003
THOUSAND OAKS, CA 91320 SUSPENDED
(805) 654- 1682 805 480. 4928
HA23 SWPPP (805) 480-
07- VEN-118-32.0/32.5 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $3,348,912 09/29/08  100%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO 108 NCHO $3, 274,504 10/ 23/08
1525 RA CONEJO $1,516 928 09/21/09 %%

HE11 SWPPP

OVERCRGOSSI NG TO ROCKY PEAK ROAD
OVERCRGSSI NG
CONSTRUCT RAMPS

VENTURA, CA 93003

BLVD., SU TE 103
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118- 32. 0/ 33 IN VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN | NC TOUTOUNCHI AN,  MOHANMVAD $177,456 11/19/ 07 0%
07-246904 0.9 KM VEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $174,202 12/ 14/ 07 0%
ACST- P118- (057) E $0 08/20/09
FROM 0.3 KM WEST OF ROCKY PEAK OC TO BLVD., SU TE 103
P1-18 0-(7E) VALENCI A CA 91355 09/ 17/ 09
0 ROCKY PEAK ROAD OC (661) 367 9040 THOUSAND OAKS, CA 91320 PLANT EST
o I NSTALL CHAI N LI NK FENCE ) -
el PP (805) 480- 4928 SATI S
07- VEN- 150-9. 6/ 9. 6 I'N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. | RA, ALFRED $2,068,522 01/23/08 0%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O. BOX 1422 1525 RANCHO CONEJO $2, 023'5,38 82; gg; f{g 0%
UPGRADE BRI DGE RAI LS '
PARANDUNT. CA 90723 BLVD., SU TE 103
THOUSAND OAKS, CA 91320 PLANT EST
HA21 SWPPP (805) 480- 4928 SATI S
07- VEN- 150- 18. 8/ 18. 8 I'N VENTURA COUNTY I N QJAI AT SAN CA RASSMUSSEN, | NC. I RA, ALFRED $3, 538,283 08/11/08 82%
07-1189¢4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2,823,894 08/ 15/08 80%
ACST- P150- (025) E REPLACE BRI DGE BLVD. . SULTE 103 $449,511 05/21/11
P1-50 0-(5E) VALENCI A, CA 91355 -
0 THOUSAND OAKS, CA 9130
Aol SWPPP (805) 804- 4928
07- VEN- 150- 20. 5/ 31 IN VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ARROYO, HECTOR $1,030,842 09/15/08  100%
07-4L4304 VARI OUS LOCATI ONS FROM 0. 9 KM EAST OF 22600 G LAMBERT ST SUI TE 1405 1525 RANCHO CONEJO $1,057,613 10/ 06/ 08 96%
ACST- 4130- (004) E REEVES ROAD TO 0. 2 KM NORTH OF $68, 454 10/ 20/ 09
. BLVD., SU TE 103
41-30 0- (4F) LAKE FOREST CA 92630
RAFFERTY RANCH ROAD THOUSAND OAKS, CA 91320 OVER RUN
-0 REPAI R SLOPE (949) 454- 1999 (805) 480- 4928
HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2,953,082 01/18/08 0%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $2, 950,445 02/ 06/ 08 0%
ACEI_ :;58_(224) - SANTA PAULA CREEK BRI DCE VALENCI A, CA 91355-4171 BLVD. SUITE 103 P20, 556 oAETIID
0 (48) W DEN BRI DGE AND UPCRADE RAI LI NG ’ THOUSAND QAKS, CA 91320 PLANT EST
HA21 SWPPP (805) 804- 4928 SATI S
Totals: Authorized Final Amt: $1, 286, 828, 996 Completed to Date: $818, 078, 070  Work ThisMonth: $31, 250, 975




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-4.2/4.2 07-4S7104
07-LA-1-4.5/6.8 07-3Y5204
07-LA-1-7.1/30.5 07-226544
07- LA-1-27.4/30.9 07-1660U4
07-LA-1-32.3/32.3 07-4S9104
07-LA-1-35.3/46.9 07- 254304
07-LA-1-47.5/62.2 07-4S3704
07-LA-1-50.8/56.5 07-3Y4704
07-LA-2-15.0/22.8 07-3Y3404
07-LA-2-24.4/82.3 07-214204
07-LA-2-26.5/64.1 07- 2X6804
07-LA-2-26.5/64.1 07-2X6704
07-LA-2-74.0/74.1 07-4J1804
07-LA-2-25.5/29.1 07-119734
07-LA-5-1.2/9.7 07-4L5304
07-LA-5-2.4/19.7 07-2Y6804
07-LA-5-6.8/18. 4 07- 235904
07-LA-5-12.6/12.6 07-4S2204
07-LA-5-13.9/19.9 07-4L4704
07- LA-5-15.6/16.3 07-217404
07-LA-5-16.6/0 07- 0P7904

07-LA-5-16.9/28.7 07-193104

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
07- LA-5-27.
07- LA-5-28.
07- LA-5-39.
07- LA-5-43.
07- LA-5-49.
07- LA-5-44.
07- LA-10-5.

07- LA-10-14.
07- LA-10-18.
07- LA-10-18.
07- LA-10-28.
07- LA-10-31.
07- LA-10-33.

07-LA-18-/4
07-LA-27-6.

07-LA-27-11
07-LA-27-14
07-LA-39-30

07-LA-47-3.
07-LA-47-/2
07-LA-57-3.

2/ 28.
1/ 28.
5/ 42.
0/ 44.
0/ 60

2/ 46

6/8.9

.5
9/0

g o o N

2/ 18.
3/ 21.
3/ 31.
0/ 45.
2/ 33.
2/ 35.

. 0/ 15.

. 8/ 17

. 6/ 30.
07-LA-47-.9/2

5/4.5
1
8/0

kA N W O B

Statement of Ongoing Contracts - Index

Contract

07-2266A4
07-0510C4
07- 235504
07- 2X3004
07- 1X6204
07- 168004
07-2267A4
07-222224
07- 166824
07- 166814
07-4L5604
07-117074
07-2Y4104
07-3Y2304
07- 483504
07-4T0204
07-2Y4904
07-231204
07-224804
07- 265004
07- 3Y5004
07-2Y9104

Page

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm
07- LA-60- 11. 8/ 23. 3
07- LA- 60-25.6/25.6
07- LA-60-/30.5
07-LA-71-/2
07-LA-72-5.5/6.7
07-LA-90-1.0/3.1
07-LA-91-9.8/9.9
07-LA-91-17.8/18.8
07-LA-91-15.4/20.5
07-LA-101-2.6/2.6
07-LA-101-14.4/0
07- LA-101-16. 9/ 16.
07-LA-103-1.8/2.3
07-LA-105-5.7/5.7
07-LA-105-.7/.9
07-LA-105-4.1/4.1
07- LA-110- 10. 3/ 23.
07-LA-110-11. 5/ 14.
07- LA-110-21. 4/ 23.
07- LA-110-22. 5/ 23.
07- LA-110-23. 7/ 31.
07- LA-110-24. 5/ 25.

g ©O© 00 O N

Statement of Ongoing Contracts - Index

Contract

07-1294V4
07-4S5304
07-243904
07-4L8004
07- 4H3304
07-4L8604
07-2X2204
07- 180004
07-2Y4604
07-4T0004
07- 4K1504
07-4T1704
07- 4C0604
07- 250104
07-178504
07-4S7204
07- 4E1804
07-3Y2104
07-4L9604
07-4L7904
07-4T0304
07- 243504

Page
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Cnty Rt Pm

07- LA-110- 25. 9/ 31.

07-LA-118-2.4/5.9
07-LA-134-1.9/2.3
07-LA-134-2.6/9

07-LA-134-5.9/8.6
07- LA-134-11.5/13

07- LA- 138-43. 4/ 46.

07- LA- 138-47. 8/ 49

07- LA- 138-60. 0/ 60.

07- LA-138-69. 3/ 75

07- LA- 210- 19. 9/ 25.
07- LA- 210- 29. 5/ 30.
07- LA- 210- 40. 6/ 42.
07- LA- 210- 48. 9/ 49.

07- LA-210-/ 44

07- LA- 210- 19. 8/ 23.
07- LA- 210- 32. 8/ 46.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 46. 2/ 49.

07-LA-210-/6
07-LA-213-3.4/8
07-LA-213-7.9/0

w kN W

w 00 W w

Statement of Ongoing Contracts - Index

Contract

07-2395U4
07-2Y5904
07- 188504
07-3Y8104
07- 182704
07- 182604
07- 3Y4904
07-239614
07-4S2704
07-3Y2704
07-3Y7904
07-228104
07- 231404
07-242704
07-243304
07- 459004
07-4L9904
07- 129934
07-172174
07-3Y3904
07-3Y4304
07-4S7904

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07- LA-405-13.3/14.7
07- LA-405-25.9/29.5
07- LA- 405-39. 0/ 39
07-LA-405-/48.6
07-LA-405-/12.6
07- LA-605-.3/9.9
07- LA-605-11.2/25.8
07- LA-605-15.6/25.1
07-LA-710-9.4/18.4
07-LA-710-16.1/18.4
07-LA-710-18.1/20.8
07-LA-710-18.2/26.5
07-LA-710-21.9/21.9
07-LA-710-26.5/27. 4
07-LA-5707-/0
07-LA-5727-/0
07- VEN- 1-9. 8/14.2
07- VEN- 23-20.7/21.1
07- VEN-23-3.5/11.4
07- VEN-33-7.8/8
07- VEN- 33-16.3/22.1
07- VEN- 33-24.8/26.9

Statement of Ongoing Contracts - Index

Contract

07-3Y2604
07-1178U4
07- 2X3504
07- 243604
07- 244404
07-2Y7304
07-2Y7404
07-3Y2404
07-183114
07- 259904
07- 269004
07-2Y4804
07- 459904
07-179704
07-201604
07-1P8104
07-3Y4804
07- 1X8904
07-115454
07- 4K6304
07- 3Y0804
07-3Y0704

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



District
Federal Aid
- -

Cnty Rt Pm

Statement of Ongoing Contracts - Index

07- VEN-33-32.5/48. 4
07- VEN-33-42.0/48.5

07- VEN-33-/31

07- VEN-34-13.6/17.6

07- VEN- 101- 22.
07- VEN- 101- 30.
07- VEN- 118- 32.
07- VEN- 118- 32.
07- VEN- 118- 21.
07- VEN- 118- 18.
07- VEN- 118- 18.

0/ 23
9/0

0/ 32.

0/ 33

8/ 21.
2/ 32.

4/ 0

07- VEN-150-9.6/9. 6

07- VEN- 150- 18.
07- VEN- 150- 20.
07- VEN- 150- 28.

07

8/ 18.

5/ 31

5/ 28.

Contract Page
07-3Y1304 19
07-2Y6404 19
07- 4VMb604 19
07-2Y6304 19
.7 07-234204 20
07-4E1704 20
5 07-223804 20
07- 246904 20
8 07- 1X3104 20
6 07-116794 20
07- 1P3804 21
07-1189A4 21
8 07-1189G4 21
07-4L4304 21
5 07-1189F4 21
Statement of Ongoing Contracts - Federal Aid
Category Bid + CCO

FEDERAL Al D (| NTERSTATE)

$112, 958, 447

Work Comp

$105, 260, 998



District
Federal Aid
-F-
-S-
- SH-
- ER-

District Total:

07

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

$1

Bid + CCO
$401, 562, 722
$30, 872, 379
$277, 224, 678
$133, 668, 478
$330, 542, 292
, 286, 828, 996

Work Comp
$351, 467, 243
$26, 742, 891
$195, 697, 228
$16, 188, 393
$122, 721, 319
$818, 078, 070

Statement of Ongoing Contracts-Summary

District
07

Work completed this Period:

Work Completed ThisPerio

$25, 888, 690

$25, 888, 690



	07

